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SECTION 01200

GENERAL REQUIREMENTS

PART 1   GENERAL

1.1   APPLICABLE PUBLICATIONS

The publications listed below form a part of this specification to the 
extent referenced. The publications are referred to in the text by basic 
designation only.

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

CFR 29  Part 1926 Safety and Health Regulations for       
Construction

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

U.S. DEPARTMENT OF COMMERCE (DOC)

DOC PS 1 (1996) Voluntary Product Standard - 
Construction and Industrial Plywood

U.S. GENERAL SERVICES ADMINISTRATION (GSA)

FS FF-B-575 (Rev C) Bolts, Hexagon and Square

FS FF-N-105 (Rev B; Int Am 4) Nails, Brads, Staples 
and Spikes:  Wire, Cut and Wrought

FS FF-N-836 (Rev E) Nut: Square, Hexagon, Cap, 
Slotted, Castle, Knurled, welding and 
Single Ball Seat

FS MM-L-751 (Rev H) Lumber; Softwood

FS TT-E-529 (Rev D) Enamel, Alkyd, Semi-Gloss

FS TT-P-25 (Rev E; Am 2) Primer Coating, Exterior 
(Undercoat for Wood, Ready-Mixed, White 
and Tints)

1.2   SUBMITTALS

SD-01 Preconstruction Submittals

Work Notification; G

   The Contractor shall notify the Contracting Officer a minimum of 
three (3) business days prior to any construction activities 
taking place within 25 feet of Kinder Morgan pipeline and any 
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relocation of the existing utilities.

1.3   GENERAL REQUIREMENTS

1.3.1   Site Plan

The Contractor shall prepare a site plan indicating the proposed location 
and dimensions of any area to be fenced and used by the Contractor, the 
number of trailers to be used, avenues of ingress/egress to the fenced area 
and details of the fence installation.  Any areas which may have to be 
graveled to prevent the tracking of mud shall also be identified.  The 
Contractor shall also indicate if the use of a supplemental or other 
staging area is desired. The Contractor shall provide a 20'x60' furnished 
trailer including all utilities and furnishings for 6 work spaces for the 
exclusive use by the Government.

1.3.2   Location of Government's and Contractor's Field Offices

The Contracting Officer shall approve location of the Government's and 
Contractor's Field Offices. The Contractor's job site office shall be 
located so that people visiting, such as salespersons or personnel seeking 
employment, will not have to enter the work area to get to the office. No 
parking of private vehicles shall be permitted in the working areas except 
as otherwise approved. At approved locations, adequate parking areas shall 
be constructed for the Contractor's and subcontractor's employees. The 
office site and parking areas shall be adequately drained and have suitable 
access.

1.3.3   Identification of Employees

The Contractor shall be responsible for furnishing to each employee, and 
for requiring each employee engaged on the work to display, identification 
as approved and directed by the Contracting Officer.  Prescribed 
identification shall immediately be delivered to the Contracting Officer 
for cancellation upon release of any employee.  When required, the 
Contractor shall obtain and provide fingerprints of persons employed on the 
project.  Contractor and subcontractor personnel shall wear identifying 
markings on hard hats clearly identifying the company for whom the employee 
works.

1.3.4   Employee Parking

Contractor employees shall park privately owned vehicles in an area 
designated by the Contracting Officer.

1.4   TEMPORARY PROJECT FACILITIES 

The Contractor shall construct and/or erect the following temporary project 
facilities:

a.  Construction Signs. The signs shall be erected as soon as possible 
and within 15 days after commencement of work under this contract.

(1)  Five-Project Signs at locations designated by the Contracting 
Officer.

(2)  Warning Signs facing approaching traffic on all permanent 
public road and temporary construction access/haul roads crossing 
under overhead power transmission lines and at the bases of the 
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Southern California Edison towers.

(3)  Six hard hat signs at locations directed by the Contracting 
Officer.

(4)  Traffic control regulatory and warning signs at locations as 
directed along the construction traffic routes.

b.  Bulletin Board at the Contractor's office.

c.  Government Field Offices.

d.  Contractor's Offices

e.  Sanitary Facilities.

1.5   CONSTRUCTION SIGNS

1.5.1   Materials

1.5.1.1   Lumber

Lumber shall conform to FS MM-L-751, and shall be seasoned Douglas Fir, 
S4S, and Grade D or better except that posts, braces and spacers shall be 
construction Grade (WCLB).

1.5.1.2   Plywood

Plywood shall conform to NIST PS 1, grade A-C, Group 1, exterior type.

1.5.1.3   Bolts, Nuts, and Nails

Bolts shall conform to FS FF-B-575, nuts shall conform to FS FF-N-836, and 
nails shall conform to FS FF-N-105.

1.5.1.4   Paints and Oils

Paints shall conform to FS TT-P-25 for primer and FS TT-E-529 for finish 
paint and lettering.

1.5.2   Construction

1.5.2.1   Project, Sponsor, Safety and Hard Hat Signs

Project, sponsor, safety and hard hat signs shall be constructed as 
detailed on Figures 1, 2 and 3. The Contracting Officer will furnish decals 
and safety signs.

1.5.2.2   Warning Signs

Warning signs shall be constructed of plywood not less than 1/2 inch thick 
and shall be securely bolted to the supports with the bottom of the sign 
face 3 feet above the ground. The sign face shall be 2 x 4 feet, all 
letters shall be 4 inches in height, and the wording shall be: "WARNING: 
OVERHEAD TRANSMISSION LINES."

1.5.2.3   Bulletin Board

A weatherproof bulletin board, approximately 36 inches wide and 30 inches 
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high, with hinged glass door shall be provided adjacent to or mounted on 
the Contractor's project office. If adjacent to the office, the bulletin 
board shall be securely mounted on no less than 2 posts. Bulletin board and 
posts shall be painted or have other approved factory finish. The bulletin 
board shall be easily accessible at all times and shall contain wage rates, 
equal opportunity notice, and such other items required to be posted.

1.5.2.4   Traffic Control Signs

Traffic control signs shall be constructed as needed, according to ANSI 
D6.1.

1.5.3   Painting

All exposed surfaces and edges of plywood shall be given one coat of 
linseed oil and be wiped prior to applying primer. All exposed surfaces of 
signs and supports shall be given one coat of primer and 2 finish coats of 
white paint. Except as otherwise indicated, lettering on all signs shall be 
black and sized as indicated.

1.6   GOVERNMENT FIELD OFFICES

1.6.1   General

The Contractor shall provide and maintain Government's Resident Engineer's 
office (a 20'x60' trailer and foundation), laboratory (20' x 10' wood frame 
and concrete slab foundation), fencing, parking lot, interior and exterior 
lighting, roadway, security alarm system, sewage tank, electrical, 
plumbing, heating systems and air conditioning systems. An adequate supply 
of commercially supplied cooled drinking water shall be furnished and 
supplied in both the office and laboratory buildings.

1.6.2   Resident Engineer's Office

The Contractor shall provide a field office and laboratory facility for the 
Contracting Officer.  The temporary project field office shall be a minimum 
20 feet in width, 60 feet in length and have a minimum of 7 feet headroom.  
It shall be equipped with approved electrical wiring, at least 10 double 
convenience outlets, and the required switches and fuses to provide 110-120 
volt power.  It shall be provided with 8 work tables with 8 stools, 6 desks 
with 6 chairs, 10 additional chairs, and one legal size file cabinet that 
can be locked.  The building shall be waterproof, shall be supplied with 
heater, shall have a minimum of two doors, electric lights, 6 telephones, 6 
battery operated smoke detector alarms, a sufficient number of adjustable 
windows for adequate light and ventilation, and a supply of approved 
drinking water.  Approved sanitary facilities shall be furnished.

The windows and doors shall be screened and the doors provided with dead 
bolt type locking devices or a padlock and heavy duty hasp bolted to the 
door.  Door hinge pins shall be non-removable.  The windows shall be 
arranged to open and to be securely fastened from the inside.  Glass panels 
in windows shall be protected by bars or heavy mesh screens to prevent easy 
access to the building through these panels.  In warm weather, air 
conditioning capable of maintaining the office at 50 percent relative 
humidity and a room temperature 20 degrees F below the outside temperature 
when the outside temperature is 95 degrees F, shall be furnished.  The 
temporary field office shall be maintained by the Contractor during the 
life of the contract.  All charges for telephone service for the temporary 
field office shall be borne by the Contractor, including long distance 
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charges up to a maximum of $75.00 per month.

A mail slot in the door or a lockable mail box mounted on the surface of 
the door shall be provided.  The trailer shall be securely anchored to the 
ground at all four corners to guard against movement during high winds.  At 
completion of the project, the office and furniture shall remain the 
property of the Contractor and shall be removed from the site.  Utilities 
shall be connected and disconnected in accordance with local codes and to 
the satisfaction of the Contracting Officer.

1.6.3   Maintenance

Maintenance of the project facilities include three days a week 
(Monday-Wednesday-Friday) janitorial service. Toilet facilities shall be 
kept clean and sanitary and fully supplied at all times. All janitorial 
services shall be performed at such a time and in such a manner to least 
interfere with the use of the Government facilities, but only during 
periods when the building and trailers are occupied. Maintenance also 
includes providing potable bottled water service, trash removal, security 
alarm system, periodic pumping out and servicing the sewage tank and the 
payment of monthly billings associated with these utilities and services 
with the exception of the telephone billings. The janitorial services are 
to be provided for both the Resident Office and the laboratory building. 
Any required replacement of consumables including lighting bulbs (interior 
and exterior), or florescent light tubes are to be promptly performed at no 
additional cost. Similarly any repairs to the Corps facilities including 
the Office trailer, Laboratory building, fencing, asphalt, electrical, 
plumbing, security system, heating and air conditioning systems are to be 
performed promptly at no additional cost. The project facilities shall be 
kept clear of debris. The Contractor at no additional cost to the 
Government shall perform any required replacement and/or repairs for the 
project facilities or grounds.

1.7   CONTRACTOR'S OFFICES

1.7.1   Administrative Field Offices

The Contractor shall provide and maintain administrative field office 
facilities within the construction area at the designated site.

1.7.2   Storage Area

The Contractor shall construct a temporary 6 foot high chain link fence 
around trailers and materials.  Fence posts may be driven, in lieu of 
concrete bases, where soil conditions permit.  Trailers, materials, or 
equipment shall not be placed or stored outside the fenced area.

1.7.3   Appearance of Trailers

Trailers utilized by the Contractor for administrative or material storage 
purposes shall present a clean and neat exterior appearance and shall be in 
a state of good repair.  Trailers which, in the opinion of the Contracting 
Officer, require exterior painting or maintenance will not be allowed.

1.7.4   Maintenance of Storage Area

Fencing shall be kept in a state of good repair and proper alignment.  
Should the Contractor elect to traverse, with construction equipment or 
other vehicles, grassed or unpaved areas which are not established 
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roadways, such areas shall be covered with a layer of gravel as necessary 
to prevent rutting and the tracking of mud onto paved or established 
roadways; gravel gradation shall be at the Contractor's discretion.  Any 
grass located within the boundaries of the field office shall be mowed for 
the duration of the project.  Grass and vegetation along fences, buildings, 
under trailers, and in areas not accessible to mowers shall be edged or 
trimmed neatly.

1.7.5   Security Provisions

Adequate outside security lighting shall be provided at the Government and 
Contractor's temporary facilities.  The Contractor shall be responsible for 
the security of the area; in addition, the Contractor shall notify the 
appropriate law enforcement agency requesting periodic security checks of 
the temporary project field offices.

1.8   MAINTENANCE AND DISPOSAL OF PROJECT FACILITIES

1.8.1   General

The Contractor shall maintain the project facilities in good condition 
throughout the life of the project. Upon completion of work under this 
contract, the facilities shall be removed from the project work site and 
the area shall be restored to the pre-project condition.

1.8.2   Insurance

The Corps project facilities are to be provided with fire and extended 
coverage insurance as specified in paragraph: Fire and Extended Coverage of 
this section. 

1.9   AVAILABILITY AND USE OF UTILITY SERVICES

1.9.1   Payment for Utility Services

The Contractor shall make all arrangements for utility services.  The 
amount of each utility service consumed shall be charged to or paid for by 
the Contractor.

1.9.2   Meters and Temporary Connections

The Contractor, at its expense and in a manner satisfactory to the 
Contracting Officer, shall provide and maintain necessary temporary 
connections, distribution lines, and meter bases required for each utility.

1.9.3   Sanitation

The Contractor shall provide and maintain within the construction area 
minimum field-type sanitary facilities approved by the Contracting Officer.

1.9.4   Telephone

The Contractor shall make arrangements and pay all costs for telephone 
facilities desired.

1.10   PROTECTION AND MAINTENANCE OF TRAFFIC

During construction the Contractor shall provide access and temporary 
relocated roads as necessary to maintain traffic.  The Contractor shall 
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maintain and protect traffic on all affected roads during the construction 
period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including 
the provision of watchmen and flagmen, erection of barricades, placing of 
lights around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as 
required by the State and local authorities having jurisdiction.  The 
traveling public shall be protected from damage to person and property.  
The Contractor's traffic on roads selected for hauling material to and from 
the site shall interfere as little as possible with public traffic.  The 
Contractor shall investigate the adequacy of existing roads and the 
allowable load limit on these roads.  The Contractor shall be responsible 
for the repair of any damage to roads caused by construction operations.

1.10.1   Haul Roads

The Contractor shall, at its own expense, construct access and haul roads 
necessary for proper prosecution of the work under this contract.  Haul 
roads shall be constructed with suitable grades and widths; sharp curves, 
blind corners, and dangerous cross traffic shall be avoided.  The 
Contractor shall provide necessary lighting, signs, barricades, and 
distinctive markings for the safe movement of traffic.  The Contractor 
shall provide dust control for the duration of the contract. The method of 
dust control, although optional, shall be adequate to ensure safe operation 
at all times.  Location, grade, width, and alignment of construction and 
hauling roads shall be subject to approval by the Contracting Officer.  
Lighting shall be adequate to assure full and clear visibility for full 
width of haul road and work areas during any night work operations.  Upon 
completion of the work, haul roads designated by the Contracting Officer 
shall be removed.

1.10.2   Barricades

The Contractor shall erect and maintain temporary barricades to limit 
public access to hazardous areas.  Such barricades shall be required 
whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary 
to ensure the safety of both pedestrian and vehicular traffic.  Barricades 
shall be securely placed, clearly visible with adequate illumination to 
provide sufficient visual warning of the hazard during both day and night.

1.11   PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located 
that operation by normal voice between these elements is not satisfactory, 
the Contractor shall install a satisfactory means of communication, such as 
telephone or other suitable devices.  The devices shall be made available 
for use by Government personnel.

1.12   TEMPORARY PROJECT SAFETY FENCING

As soon as practicable, but not later than 15 days after the date 
established for commencement of work, the Contractor shall furnish and 
erect temporary project safety fencing at the work site where there is a 
risk to contrctor personnel or the public from the construction activities. 
 The safety fencing shall be a high visibility orange colored, high density 
polyethylene grid or approved equal, a minimum of 42 inches high, supported 
and tightly secured to steel posts located on maximum 10 foot centers, 
constructed at the approved location.  The safety fencing shall be 
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maintained by the Contractor during the life of the contract and, upon 
completion and acceptance of the work, shall become the property of the 
Contractor and shall be removed from the work site.

1.13   SCRAP MATERIAL

Materials indicated to be removed and not indicated to be salvaged, stored 
or reinstalled are designated as scrap and shall become the property of the 
Contractor and be removed from the site of work. The Contractor by signing 
this contract hereby acknowledges that he made due allowance for value, if 
any, of such scrap in the contract price.

1.14   CONSTRUCTION WATER

The Contractor will be allowed to obtain construction water from the 
existing non-potable water well located immediately adjacent to the Drop 
Structure No. 2 - Sta. 214+70. The Contractor must obtain a permit from Jim 
Borcuk (909) 387-7963, County of San Bernardino.  The Contractor can use 
the water for dust control, soil cement mixture and placement, watering 
existing vegetation and trees upstream of Drop Structure No. 18, and other 
incidental construction items of this construction project only. The 
Contractor shall install water tank(s) of adequate capacity for the 
temporary storage of water, in order to avoid frequent on-off cycle of the 
pump(s).

Prior to preparing bids, prospective contractors are encouraged to visit 
the project site and review any available information on the existing water 
well. This is to help contractors to ensure whether or not the existing 
well, throughout the duration of the contract, can provide/meet the 
Contractor's peak water supply needs, overall quantities and demands. The 
Government cannot guarantee that the well could meet the Contractor's peak 
water needs, nor could it guarantee that the well could accommodate the 
overall quality/quantity of water that the Contractor may need for the 
project construction and watering existing vegetation/trees, etc. It shall 
be the Contractor's responsibility to ensure that the pump(s), housing 
structure and appurtenances are appropriately maintained throughout the 
duration of the contract. Contractor shall also be responsible for 
arranging outside water supply, at his sole cost, if and when the pump(s) 
are unable to meet his needs.

1.15   SALVAGE MATERIALS

All materials removed and indicated to be either stored or reinstalled are 
designated as salvaged materials. Any salvaged materials, which are excess 
upon completion of the work and are not indicated to be stored, shall 
become the property of the Contractor.

1.16   ARCHAEOLOGICAL FINDINGS DURING CONSTRUCTION

Should the Contractor or any of his employees in the performance of this 
contract find or uncover any archaeological remains, he shall notify the 
Contracting Officer immediately. Such notifications will be a brief 
statement in writing giving the location and nature of the findings. Should 
the discovery site require archaeological studies resulting in delays 
and/or additional work, the Contractor will be compensated by an equitable 
adjustment under the CONTRACT CLAUSES of the contract.

1.17   PROTECTION OF EXISTING WORK
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Before beginning any cutting or removal work, the Contractor shall 
carefully survey the existing work and examine the drawings and 
specifications to determine the extent of the work. The Contractor shall 
take all necessary precautions to ensure against damage to existing work to 
remain in place, to be reused, or to remain the property of the Government, 
and any damage to such work shall be repaired or replaced as approved by 
the Contracting Officer at no additional cost to the Government. The 
Contractor shall carefully coordinate the work of this section with all 
other work and construct and maintain shoring, bracing and supports, as 
required. The Contractor shall ensure that structural elements are not 
overloaded and be responsible for increasing structural supports or adding 
new supports as may be required as a result of any cutting, removal, or 
demolition work performed under any part of this Contract.

1.18   PUBLIC UTILITIES, NOTICES, AND RESTRICTIONS

1.18.1   General 

The Contractor shall notify the Contracting Officer and the regional 
notification center for operators of subsurface installations at lest 2 
working days prior to performing any excavation or other work close to any 
underground pipelines, conduits, ducts, wires, etc. in order for the 
utility companies to make and identify locations of existing facilities. 
Regional notification centers include but are not limited to the following, 
Underground Service Alert, Southern California 1-800-422-4133.

The approximate location of all railroads, pipe lines, power and 
communication lines, and other utilities known to exist within the limits 
of the work are indicated on the drawings. The sizes, locations, and names 
of owners of such utilities are given from available information, but their 
accuracy is not guaranteed.  Except as otherwise indicated on the drawings, 
all existing utilities will be left in place and the Contractor shall 
conduct his operations in such a manner that the utilities will be 
protected from damage at all times, or arrangements shall be made by the 
Contractor for their relocation at the Contractor's own expense. The 
Contractor shall be responsible for any damage to utilities known to exist 
and shall reimburse the owner for such damage caused by his operations.

1.18.2   Cooperation and Coordination with Others

The Contractor shall be aware that construction work independent of the 
work under this contract may be proceeding at the same time and in the same 
general area as the project described herein.  The Contractor shall 
cooperate with other forces performing the work and provide such working 
space as may be required.

The Contractor shall consult and cooperate with the owner of utilities that 
are to be relocated or removed by others to establish a mutual performance 
schedule and to enable coordination of such work with the construction 
work. These consultations shall be held as soon as possible after award of 
the contract or sufficiently in advance of anticipated interference with 
construction operations to provide required time for the removal or 
relocation of affected utilities.

No additional compensation shall become due the Contractor by virtue of 
compliance with these paragraphs.

1.18.3   Work Notification
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The Contractor shall notify the Contracting Officer a minimum of three (3) 
business days prior to any construction activities taking place within 25 
feet of the existing Kinder Morgan 20" high pressure refined petroleum 
product pipeline located on the south overbank from Beaumont Avenue to the 
upstream limit of construction.

In addition, the Contractor shall notify the Contracting Officer a minimum 
of three (3) business days prior to any construction activities associated 
with the relocation of the existing utilities.

1.18.4   Relocation or Removal

Utilities to be relocated or removed not as part of this contract are 
designated "To be Relocated by Others" or "To be Removed by Others," 
respectively. Utilities shown on the plans and not so designated will be 
left in place and be subject to the clause of the contract: PROTECTION OF 
EXISTING VEGETATION, STRUCTURES, UTILITIES, AND IMPROVEMENTS of the 
CONTRACT CLAUSES. The Contractor may make arrangements with the owner for 
the temporary relocation and restoration of utilities not designated to be 
relocated, or for additional work in excess of the work needed to relocate 
utilities designated for relocation at no additional cost to the Government 
or County.

1.18.5   Utilities Not Shown

If the Contractor encounters, within the construction limits of the entire 
project, utilities not shown on the plans and not visible as of the date of 
this contract and if such utilities will interfere with construction 
operations, he shall immediately notify the Contracting Officer in writing 
to enable a determination by the Contracting Officer as to the necessity 
for removal or relocation. If such utilities are left in place, removed or 
relocated, as directed by the Contracting Officer, the Contractor shall be 
entitled to an equitable adjustment for any additional work or delay.

1.18.6   Notices

1.18.6.1   Utilities To be Relocated or Protected

Unless otherwise specified, the Contractor shall notify the Contracting 
Officer, in writing, 30 calendar days prior to starting work on any utility 
to be protected. On each protection, notification shall include dates on 
which the Contractor plans excavation, and construction work, as 
applicable. The Contractor shall also notify the following representatives 
of utility owners not less than 14 days, unless otherwise specified, prior 
to start of work in the vicinity of their respective utilities:

 
City of Loma Linda
Public Works Department
25541 Barton Road
Loma Linda, CA 92354-3103
Attn: Dennis D. Barton
(909) 799-2870

City of Redlands
Water Department
Civic Center
35 Cajon Street
Redlands, CA 92373
Attn: Herrman Schuermann
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(909) 798-7551

General Telephone Company (GTE)
1500 Crafton Avenue
Box I-18/Bldg. 185
Mentone, CA 92359
Attn: Bruce Foytik
(909) 794-8293

Southern California Gas Company
1981 West Lugonia Avenue
Redlands, CA 92374-9270
Attn: Denis Freeman
(909) 335-7547

Southern California Edison Company
287 Tennessee Street
Redlands, CA 92373
Attn: Sy Granillo
(909) 307-6767

U.S. Sprint Line
282 South Sycamore
Rialto, CA 92376
Attn: Lynn Durrett
(909)874-8061

TCI Cablevision
(800) 888-1400

1.18.6.2   Permanent Utility Relocations by Others

Except as otherwise specified, the Contractor shall notify the Contracting 
Officer, in writing, not less than 14 days in advance of the date on which 
he will complete trenching, excavation, fill or rough grading, as 
applicable, at each location where such completed work is required for 
temporary or permanent relocations by others. The Contractor shall allow a 
period of 14 calendar days at each relocation, after which time the 
Contractor may resume his operations.

1.18.6.3   Existing Bench Marks and R/W Markers

The Contractor shall notify the Contracting Officer, in writing, 7 days in 
advance of the time he proposes to remove any bench mark or right-of-way 
marker.

1.18.6.4   Spill Reporting

The Contractor shall notify the Contracting Officer immediately after all 
spills, regardless of quantity, including all personnel exposures. The 
Contractor shall submit a written notification not later than 7 calendar 
days after the initial notification. The written notification shall include 
the following:

a. Item spilled, leaked or releases in an unauthorized manner 
(Identification, Quantity and Manifest Numbers).

b. Whether the amount spilled, leaked or released in an unauthorized 
manner is EPA reportable and, if reported, a copy of the report.
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c. Exact location of the spill, leak or unauthorized release.

d. Nature of exposure to personnel.

e. Containment procedures initiated.

f. Anticipated cleanup and disposal procedures.

g. Disposal location of spill, leak or unauthorized release residue.

1.18.7   Restrictions

1.18.7.1   Representatives of Other Agencies

Personnel representing owners and agencies may be present for various 
portions of the work. However, the Contractor will be responsible only to 
the Contracting Officer.

1.18.7.2   Vehicle and Construction Equipment

Vehicular travel and operation of construction equipment on the existing 
concrete channel shall be subject to the following limitations and 
restrictions.

a. Vehicles shall be limited to rubber-tired equipment.

b. Maximum tire pressure shall not exceed 100 pounds per square inch.

c. Single axle load shall not exceed 18,000 pounds.

1.18.7.3   Contractor's Work Area

The Contracting Officer must approve location of any soil cement or 
concrete batch plant.

1.18.7.4   Working Hours

The Contractor shall restrict all construction activities, including 
warming equipment, to the following schedule:

Monday through Friday   7 a.m. to 7:00 p.m.

Access to the job site will be allowed 30 minutes prior to starting time 
unless otherwise approved by the Contracting Officer. Work on Saturdays may 
be permitted under certain circumstances and with a written approval from 
the Contracting Officer. The Contractor shall submit his/her request a 
minimum of 3 days prior to the intended working Saturday. No work will be 
permitted on Sundays or Federal Holidays.

1.18.7.5   Disposal Locations for Excess Excavated Material

Unless otherwise shown on the Plans or in the Specifications, no excess 
excavated material may be disposed of within the construction limits. The 
Contractor shall make all arrangements for disposal of the material at 
off-site locations and shall, upon request, file with the Contracting 
Officer the written consent of the owner of the property upon which it 
intends to dispose of such material.
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1.18.7.6   Water Course

The following restrictions are applicable for the period of 1 December to 
15 March.

a.  Material shall not be stockpiled or stored within the channel. The 
existing channel shall not be obstructed without the approval of the 
Contracting Officer.

b.  The channel invert shall be graded level across the channel.

c.  No shoring which obstructs flow shall be permitted within the 
existing channel without approval of the Contracting Officer.

1.18.7.7   Progress Payments

Partial pay estimates shall be submitted every month. The following items 
shall be submitted with the partial pay estimates to ensure prompt payment:

a.  Monthly update reports as specified in SECTION: CONTRACTOR QUALITY 
CONTROL, paragraph: Contractor Prepared Network Analysis System (NAS).

b.  Safety report(s) in accordance with OSHA, CALOSHA, and the Corps of 
Engineers' EM 385-1-1.

c.  Updated/current submittal register as specified in SECTION: 
SUBMITTAL PROCEDURES, paragraph: Submittal Register (ENG FORM 4288).

d.  Quality Control Reports as specified in SECTION: CONTRACTOR'S 
QUALITY CONTROL, paragraph: Documentation.

1.18.7.8   Roads

a.  Existing Roads

The work shall be planned in such a manner that traffic on the existing 
roads outside the actual construction areas shall be maintained at all 
times, except as specified otherwise. Maintenance shall be as specified 
in paragraph: Maintenance of Roads. The work area shall be examined 
carefully relative to the order and scope of work to be performed, with 
respect to the limiting provisions of the plans and specifications. 
Others may do additional work on the existing roads during the life of 
this contract.

b.  Public and Private Access Roads

When it is necessary for heavy equipment to operate on or to cross 
project roads or arterial roads, flaggers, signs, lights, and/or other 
necessary safeguards shall be furnished to safely control and direct 
the flow of traffic. When it is necessary to operate on existing roads 
outside the construction area, all necessary permits shall be obtained 
from the appropriate private or public authority. Work shall be 
conducted in such manner so as to obstruct and inconvenience traffic on 
existing roads outside the construction limits as little as possible. 
Spillage of earth, dusty materials, aggregates, and mud on project 
roads or other roads shall not be permitted. If spillage cannot be 
prevented, the spillage shall be immediately removed and such areas 
shall be kept clear throughout the workday. At the conclusion of each 
workday, such traveled areas shall be cleared of spillage, dusty 
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materials, aggregates, and mud.

c.  Maintenance of Roads

All roads, within the construction areas, shall be maintained regularly 
to provide vehicular access for the Government's vehicles and the 
Contractor's vehicles and equipment during the contract performance 
period. Road maintenance shall include clearing and disposal of 
rock/mud slides on the roads and drainage ditches; repair of washouts; 
repair of potholes, ruts; regrading; and any incident which would 
restrict vehicular/equipment access. Prior to any alterations of any 
road alignment the Contractor shall receive approval from the 
Contracting Officer. The Contractor at no additional cost to the 
Government shall perform Road maintenance and alterations.

d.   Traffic Safety

Warning Devices. In accordance with Contract Clause, ACCIDENT 
PREVENTION, signs, barricades, and warning devices shall be provided, 
installed, and maintained as are required for protection of vehicular 
traffic at any location where operations interfere with public or 
private roads. Signs, barricades, lights, and signals shall be in 
conformance with Part VI of the U.S. Department of Transportation 
Manual on Uniform Traffic Control Devices for Streets and Highways.

e.   Cooperation with Others

In addition to Contract Clause, OTHER CONTRACTS, agreements shall be 
made for cooperative use and maintenance of project roads directly 
between the Contractors concerned and shall be subject to approval by 
the Contracting Officer. No maintenance shall be charged for its use of 
the roads.

1.19   AGGREGATE SOURCES

Concrete aggregates can be produced from the approved sources listed below:

(1)  Lytle Creek, between I-10 and I-15.

(2)  Gypsum Canyon, between Prado Dam and Villa Park.

(3)  Pacoima Canyon, between Foothill and Glenoaks.

(4)  Temescal Valley, between Indian Canyon and El Cerrito.

Concrete aggregates may be furnished from any of the above listed sources 
or at the option of the Contractor may be furnished from any other source 
designated by the Contractor and approved by the Contracting Officer, 
subject to the conditions hereinafter stated.

After the award of the contract, the Contractor shall designate in writing 
only one source or one combination of sources from which he proposes to 
furnish aggregates. If the Contractor proposes to furnish aggregates from a 
source or from sources not listed above, he may designate only a single 
source or single combination of sources for aggregates. Samples for 
acceptance testing shall be provided as required by SECTION: CAST-IN-PLACE 
STRUCTURAL CONCRETE. If a source for coarse or fine aggregate so designated 
by the Contractor is not approved for use by the Contracting Officer, the 
Contractor may not submit for approval other sources but shall furnish the 
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coarse or fine aggregate, as the case may be, from an approved source 
listed above at no additional cost to the Government.

Listing of a concrete aggregate source is not to be construed as approval 
of all materials from the source. The right is reserved to reject materials 
from certain localized areas, zones, strata, or channels, when such 
materials are unsuitable for concrete aggregate as determined by the 
Contracting Officer. Materials produced from an approved source shall meet 
all the requirements of SECTION: CAST-IN-PLACE STRUCTURAL CONCRETE of these 
specifications.

1.20   PUBLIC SAFETY

Attention is directed to the CONTRACT CLAUSE: PERMITS AND RESPONSIBILITIES. 
The Contractor shall furnish, install, maintain and remove temporary 
fencing, barricades, and/or guards, as required, to provide protection in 
the interest of public safety and in conformance with applicable Federal, 
State, and local laws and ordinances. As a minimum, this will include an 
8-foot chain-link fence to keep the public out of area(s) where the 
Contractor worked in or is working on. The plan of this temporary fencing 
shall be furnished to the Contracting Officer for approval and the fence 
erected prior to commencement of any work.

Whenever the Contractor's operations create a condition hazardous to the 
public, he shall furnish at his own expense and without cost to the 
Government, such flagmen and guards as are necessary to give adequate 
warning to the public of any dangerous conditions to be encountered and he 
shall furnish, erect, or maintain such fences, barricades, lights, signs 
and other devices as are necessary to prevent accidents and avoid damage or 
injury to the public. Flagmen and guards, while on duty and assigned to 
give warning and safety devices, shall conform to applicable city, county, 
and state requirements.

Should the Contractor appear to be neglectful or negligent in furnishing 
adequate warning and protection measures, the Contracting Officer may 
direct attention to the existence of a hazard and the necessary warning and 
protective measures shall be furnished and installed by the Contractor 
without additional cost to the Government. Should the Contracting Officer 
point out the inadequacy of warning and protective measures, such action of 
the Contracting Officer shall not relieve the Contractor from any 
responsibility for public safety or abrogate his obligation to furnish and 
pay for those devices. The installation of any general illumination shall 
not relieve the Contractor of his responsibility for furnishing and 
maintaining any protective facility.

The Contractor shall ensure that sufficient fire-fighting equipment (e.g., 
extinguishers, shovels, water tankers) is available to construction 
personnel to help minimize the chance of human-caused wildfires. Shields, 
protective mats, and/or other fire preventative methods shall be used 
during grinding, welding, and other spark-inducing activities.  Personnel 
shall be trained regarding fire hazards, preventative actions, and 
responses to fires.

1.21   OCCUPATIONAL SAFETY AND HEALTH ACT (OSHA)

The OCCUPATIONAL SAFETY and HEALTH ACT (OSHA) STANDARDS for CONSTRUCTION (
CFR 29  Part 1926) and the Corps of Engineers General Safety and Health 
Requirements Manual, EM 385-1-1, are both applicable to this contract. The 
most stringent requirement of the two standards will be applicable.
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1.21.1   Accident Reporting

In accordance with EM 385-1-1, the Contractor shall submit a written 
summary of worker's compensation claims which have been filed by workers in 
connection with work on the project. The summary shall be submitted at the 
time when the work is approximately 50 percent complete and at project 
completion. The summary shall include all subcontractors. The Contractor's 
and subcontractor's compensation insurance carrier shall certify that the 
summaries are "correct and true".

1.22   WATER CONTAMINATION

In order to prevent contamination of groundwater and water along waterways, 
all refuse, oil, greases, and other petroleum products; all toxic 
materials, including waste water from truck washing operations; all cement 
or concrete; or water containing such materials shall e disposed of in a 
manner to prevent their entry into the groundwater or water along San 
Timoteo Creek. The Contractor shall submit a plan to the Contracting 
Officer for containment of all water contamination. The Contractor shall 
update the plan as the terrain changes during construction. Use of 
impervious aprons and containment areas are required for handling of 
lubrication and other toxic fluids from fueling and washing of vehicles.

1.23   PERMITS

1.23.1   General

Reference is made to the clause of the contract titled "Permits and 
Responsibilities," which obligates the Contractor to obtain all required 
licenses and permits, including, but not necessarily limited to the 
following specified below.

1.23.1.1   Public Property Permit

The Contractor shall obtain a public property permit from the San 
Bernardino County Public Works Group (SBCPWG). The SBCPWG point of contact 
is Ms. Vana Olson, telephone (909) 387-2597.

Contractor shall not store, park or repair any motor vehicles directly 
underneath or within ten (10) feet of the drip line of any overhead 
electrical conductor.

1.23.1.2   NPDES Permit

The Contractor shall submit an application and obtain an NPDES (National 
Pollutant Discharge Elimination System) permit with applicable fee to the 
California Regional Water Quality Control Board, Division of Water Quality. 
The process will require at least 60 days. This requires the Contractor to 
prepare and comply with the Storm Water Pollution Prevention Plan (SWPPP) 
Clean Water Act, Section 401. Each covered construction activity must 
obtain coverage under this permit by submitting a Notice of Intent (NOI) to 
the State Board with applicable fee. The NOI must be sent to State Water 
Resources Control Board; Division of Water Quality; Attention: Storm Water 
Permit Unit; P.O. Box 1977; Sacramento CA 95812-1977. This process will 
take approximately 30 days. The Contractor shall adhere to all conditions 
specified in the NOI and the SWPPP. The Contractor shall update and/or 
amend the NOI and the SWPPP as required.
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1.23.1.3   City of Redlands and City of Loma Linda Right-of-Way Encroachment 
Permit

The Contractor shall obtain a right-of-way encroachment permit from the 
City of Redlands and City of Loma Linda for any lane closures, detours, 
truck crossings, flagging, or other construction activity within the City's 
Right-of-Way.

The Contractor must also obtain all other necessary permits, including 
hauling permits, from the City of Redlands and City of Loma Linda.

1.23.1.4   Air Quality Permit

The Contractor shall obtain an air quality permit for all construction 
equipment used during the entire construction period. The Contractor shall 
perform excavation, grading, materials handling, and hauling of materials 
in compliance with SCAQMD Rule 403, Fugitive Dust. The Contractor shall be 
responsible for obtaining all applicable air quality permits.

1.24   REQUIRED INSURANCE 

Contractor shall maintain insurance in full force and effect throughout the 
term of this contract. The policy or policies of insurance maintained by 
Contractor shall provide the limits and coverages as set forth herein below.

1.24.1   General

Insurance shall be in force the first day of the term of this contract.

1.24.2   Insurance Clauses

Each insurance policy required by this contract shall contain the following 
three clauses:

a.  "This insurance shall not be canceled, limited in scope of coverage 
or non-renewed until after 30 days written notice has been given to the 
County of San Bernardino Public Works Group, Flood Control District, 
825 East Third Street, San Bernardino, CA 92415-0835."

b.  "All rights of subrogation are hereby waived against the U.S. Army 
Corps of Engineers, County of San Bernardino and the members of the 
Board of Supervisors and elective or appointive officers or employees, 
when acting within the scope of their employment or appointment, and 
County Districts and their Board or Commissions which are governed by 
the County Board of Supervisors."

c.  "As respects operation of the named insured performed on behalf of 
the Government, the following are added as additional insureds:

The U.S. Army Corps of Engineers, County of San Bernardino, San 
Bernardino County Flood Control District, City of Redlands, City 
of Loma Linda, Kinder Morgan Gasoline Pipeline, and Union Pacific 
Railroad.

Liability Insurance Coverage                Minimum Limits

Comprehensive General Liability             $1,000,000 combined 
including completed operation               single limit per
and a Broad Form Property Endorsement       occurrence.

SECTION 01200  Page 19



San Timoteo Creek - Reach 3B(2) Barton Rd to Alessandro Rd W02B0006

and Comprehensive Automobile Liability

Worker's Compensation                       Statutory

1.24.3   Fire and Extended Coverage

The Contractor shall purchase a course of construction property insurance 
policy to cover structures (excluding reinforced concrete structures) being 
built under the terms of this contract to at least 90 percent of their 
replacement cost. As a minimum, coverage shall be provided for replacement 
cost and for fire and the extended coverage perils.

1.24.4   Worker's Compensation

Each liability and worker's compensation insurance policy required by this 
contract shall contain clause numbers 16.2 (a.) and (c.) above, and the 
following clause:

"It is agreed that any insurance maintained by the County of San 
Bernardino will apply in excess of, and not contribute with, insurance 
provided by this policy."

1.24.4.1   Contractor's Liability

The procuring of such required policy or policies of insurance shall not be 
construed to limit Contractor's liability hereunder not to fulfill the 
indemnification provisions and requirements of this contract.

1.24.4.2   Indemnification

Contractor agrees to indemnify and save harmless agency, its officers, and 
employees from and against any and all claims, demands, losses, defense 
costs, or liability of any kind or nature which Agency, its officers, 
agents and employees may sustain or incur or which may be imposed upon them 
for injury to or death of persons, or damage to property as a result of, 
arising out of, or in any manner connected with Contractors performance 
under the terms of this Contract, excepting only liability arising out of 
the sole negligence of agency.

1.25   NOTICE OF PARTNERSHIP

The Government intends to encourage the foundation of a cohesive 
partnership with the Contractor and its subcontractors. This partnership 
will be structured to draw on the strengths of each organization to 
identify and achieve reciprocal goals. The objectives are effective and 
efficient contract performance and intended to achieve completion within 
budget, on schedule, and in accordance with plans and specifications. This 
partnership would be bilateral in makeup, and participation will be totally 
voluntary. Any cost associated with effectuating this partnership will be 
agreed to by both parties and will be shared equally with no change in 
contract price. To implement this partnership initiative, it is anticipated 
that within 60 days of Notice to Proceed the Contractor's on-site project 
manager and the Government's Resident Engineer would attend a one or two 
day partnership development seminar/team building workshop together with 
the Contractor's key on-site staff and key Government personnel. Follow-up 
workshops of 1 to 2 days duration would be held periodically throughout the 
duration of the contract as agreed to by the Contractor and Government.

1.26   POST-CONSTRUCTION CLEANUP
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The Contractor shall obliterate all signs of temporary construction 
facilities such as work areas, structures, foundations of temporary 
structures, stockpiles of excess or waste materials, or any other vestiges 
of construction as directed by the Contracting Officer. Excavation, 
filling, regrading and plowing of construction areas will require the areas 
to be restored to near natural conditions, which will permit the growth of 
vegetation thereon. The disturbed areas shall be graded and filled as 
required, and the areas scarified prior to placement of soil covering for 
hydroseeding.

1.27   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

This provision specifies the procedure for determination of time extensions 
for unusually severe weather in accordance with the Contract Clause titled: 
DEFAULT (FIXED PRICE CONSTRUCTION). In order for the Contracting Officer to 
award a time extension under this clause, the following conditions must be 
satisfied:

a.  The weather experienced at the project site during the contract 
period must be found to be unusually severe, that is, more severe than 
the adverse weather anticipation for the project location during any 
given month.

b.  The unusually severe weather must actually cause a delay to the 
completion of the project. The delay must be beyond the control and 
without the fault or negligence of the Contractor.

The following schedule of monthly anticipated adverse weather delays is 
based on National Oceanic and Atmospheric Administration (NOAA) or similar 
data for the project location and will constitute the base line for monthly 
weather time evaluations. The Contractor's progress schedule must reflect 
these anticipated adverse weather delays in all weather dependent 
activities.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS BASED ON (5) DAY 
WORKWEEK

JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC
  8     7     7     4     3     2     2     2     2     3     6     7

c.  Upon acknowledgement of the Notice to Proceed (NTP) and continuing 
throughout the contract, the Contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to 
normally scheduled work. Actual adverse weather delay days must prevent 
work on critical activities for 50 percent or more of the Contractor's 
scheduled workday. The number of actual adverse weather days shall 
include days impacted by actual adverse weather (even if adverse 
weather occurred in previous month), be calculated chronologically from 
the first to the last day of each month, and be recorded as full days. 
If the number of actual adverse weather delay days exceeds the number 
of days anticipated in sub-paragraph 20.2, above, the Contracting 
Officer will convert any qualifying delays to calendar days, giving 
full consideration for equivalent fair weather work days, and issue a 
modification in accordance with the Contract Clause titled: DEFAULT 
(FIXED PRICE CONSTRUCTION).

1.28   LAYOUT OF WORK
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The Contractor shall lay out its work from the government-established base 
lines and bench marks indicated on the drawings, and shall be responsible 
for all measurements in connection with the layout. The Contractor shall 
furnish, at its own expense, all stakes, templates, platforms, equipment, 
tools, materials, and labor required to lay out any part of the work. The 
Contractor shall be responsible for executing the work to the lines and 
grades that may be established or indicated by the Contracting Officer. The 
Contractor shall also be responsible for maintaining and preserving all 
stakes and other marks established by the Contracting Officer until 
authorized to remove them. If such marks are destroyed by the Contractor or 
through its negligence before their removal is authorized, the Contracting 
Officer may replace them and deduct the expense of the replacement from any 
amounts due or to become due to the Contractor.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

       -- End of Section --
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